



**LINNANMAAN KAMPUS, TIEDOTE TK141 ILMANVAIHTOKONEEN
SANEERAUKSEN VIIVÄSTYMISESTÄ (PORTAIKKO H3 ALUE)
(IN ENGLISH BELOW)**

Valitettavasti ilmanvaihtokoneen saneerauksen työvaiheet ovat viivästyneet. IV-kone käynnistetään 1.2. Tämän jälkeen ilmapirrat koneen palvelualueella tullaan säätämään 1.2 – 11.2 välisenä aikana. Huomioitahan, että ennen ilmapirtojen säätötyön päättymistä tiloissa voi vielä ilmetä vetoa tai tunkkaisuutta. Kaikki kohteen työ ovat kokonaisuudessaan valmiit 16.2.2024

**LINNANMAA CAMPUS, NOTICE REGARDING THE DELAY IN THE
RENOVATION OF THE TK141 VENTILATION UNIT (STAIRCASE H3
AREA)**

Unfortunately the renovation is delayed. Ventilation unit will be started 1st of February. After this there will be measurements and setups during period of 1.2. - 11.2. During this period the air in the spaces can be drafty or stuffy. We apologize the interruptions caused by this. All of the work will be over on site during 16th of February.

**Rakennuspalvelu J. Tuomela
Työnjohtaja
Mikko Räisänen
(+358)44 799 7993**

